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EM-50

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 1 0 1 0 18 5 25

FO 6 9 4 0 0 23 2 44
RL 0 0 0 0 0 0 0 0

Total Project 6 10 4 1 0 41 7 69

HANFORD SITE 
PERFORMANCE REPORT

APRIL 1998

FO

Completed 
Late
21%

Completed On 
Schedule

47%

Completed 
Early
32%

Total Project

Overdue
5%

Completed Late
19%

Completed On Schedule
47%

Completed Early
29%

DOE-HQ

Completed On 
Schedule

50%

Overdue
50%
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